

SOUTH FULTON CITY COMMISSION
SOUTH FULTON, TENNESSEE
JUNE 10, 2005

AGENDA

- A. TDOT Bridges on Forestdale & Central

MINUTES

CALL TO ORDER BY MAYOR

The meeting was called to order by Mayor David James on Friday, June 10, 2005 at 11:00 a.m.

ROLL CALL BY RECORDER

Roll call was taken by City Recorder Debbie Beadles. Present were D James, R Haskins, W Kane, T Pettigrew, K Dillon, D Beadles. Also present were three citizens and one media personnel.

BUSINESS

BRIDGES ON FORESTDALE & CENTRAL

Commissioner Haskins stated he is concerned with 300% inflation of first phase. He stated projected deadline of project is October 2006 with construction bids to be let in March 2006. He stated he thinks Phase 2 (ROW acquisitions) has been overestimated.

Commissioner Kane stated he listened to the tape of the meeting and understood the increase in design plans was due to consulting firm and redesign costs made the job more expensive. He stated he could not in good faith vote to close the bridge.

Ms. Dillon stated her first concern had been city's financial situation. She stated she has re-evaluated the situation because of citizen's welfare and concerns, emergency response time. She stated if Phase 2 comes in under the estimate, those overpayments would be applied to Phase 3.

Commissioner Haskins moved to proceed with Phase 2 of Forestdale Bridge project. Commissioner Kane seconded the motion. All voted aye. Motion carries.

Commissioner Haskins moved to put hold on Central Bridge until Forestdale Bridge is completed. Commissioner Kane seconded the motion. All voted aye. Motion carries.

ADJOURNMENT

Mayor James moved to adjourn at 11:20 a.m. Commissioner Haskins seconded the motion. All voted aye. Motion carries.

ATTEST: _____ APPROVED BY: _____
RECORDER MAYOR